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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  0 1079 400 194 199 

3.5 Muon - Endcap  0 1079 400 194 199 

 3.5.1 MDT Pre-Ops, Ops and Maint  0 746 210 0 0 
 3.5.1.1 MDT Pre-operations  0 636 210 0 0 
 3.5.1.2 MDT Operations (Beam On)  0 34 0 0 0 
 3.5.1.3 MDT Maintenance (Beam Off)  0 77 0 0 0 
 3.5.1.4 MDT Spares - Mech and Elec  0 0 0 0 0 

 3.5.2 CSC Pre-Ops, Ops and Maint  0 225 180 185 190 
 3.5.2.1 CSC Pre-Operations  0 176 180 185 190 
 3.5.2.2 CSC Operations (Beam On)  0 10 0 0 0 
 3.5.2.3 CSC Maintenance (Beam Off)  0 39 0 0 0 
 3.5.2.4 CSC Spares - Mech & Elec  0 0 0 0 0 

 3.5.3 Alignment System Pre-Ops, Maint &  0 67 0 0 0 
 3.5.3.1 Alignment System Pre-operations  0 67 0 0 0 
 3.5.3.2 Alignment System Ops (Beam On)  0 0 0 0 0 
 3.5.3.3 Alignment System Maint (Beam   0 0 0 0 0 

 3.5.4 Muon Endcap Common Costs  0 0 0 0 0 
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost Ops  0 0 0 0 0 
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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 
 3.5.5 Monitoring & Calibration  0 41 9 9 10 
 3.5.5.1 Monitor & Calib - Beam On & Off  0 41 9 9 10 
 3.5.5.2 Muon Test Beams  0 0 0 0 0 
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